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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: [ 7. Dept.

Randall J. Milier 3/3//0 0 00- 0361 (801) 925-0400 | 3038 REDV

8. CCR Title: Turn Over 5B. {}2 To Test In VATC And PVC

9, Originator Signature/Date 10. Class 11, Type: 12. Need Date: 03/31/00
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13. Office Mahager SlgnaturefDate \ 14. Category of Change: | 15, Priority: (If “Emergency "’-'/’
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16. Documentation/Drawings Impacted: - ‘ 17. Schedule 18. Cl(s) Affected:All
Drop 5B Integration Plan |I\Ion Co=L g | Impact:
'/P“/é"‘ﬂ -5 0= | None

18. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

03/31/00

22, Source Reference: NCR (attach)  Action ltem Tech Ref. GSFC Other:
Separate NCR list provided with release documents

23. Problem: (use additional Sheets if necessary)
Development has integrated the 3B Turnover 3 capakilitiss.

24, Proposed Solution: (use additional sheets if necessary)
C5G shall prepare tar files as spacified on the continuation page. SMC shall puli these tar files and distribute them to the VATC and
PVC. Sites shall install as requirad.

25. Alernate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary}
5B Turmaver 3 capabilities will not be delivered, delaying the Test schedule and the 5B CSR.

27. Justification for Emergency {If Block 15 is "Emergency”):
Test is planning to begin its installation on 3/31/00.

28. Site(s) Affected: EDF PVC VATC EDC GSFC LaRC NSIDC SMC AK JPL
EOC  |IDG Test Cell  Gther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

33\ EDF/SCDV CCE’?h‘arir _(s;gnmaje) | Disposiﬁon@Ed sAppiCom. Disapproved Withdraw Fwd/ESDIS ERB
T N 0 R T Fwd/ECS

33. M&0 CCB Chair (Sign/Date): | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
’ FWd/ECS

34. ECS CCB Chair (Sign/Date}: Disposition: Approved App/Com.  Disapproved Withdraw Fwd/ESDIS ERB
Fad/ESDIS
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ADDITIONAL SHEET

cCR#: 00-036/ Rev: - Originator: Randali J. Milrler
Telephone: (301) 925-0400 Office: 3036

Title of Change: Turn Over 58.02 To Test In VATC And PVG

Content:
Please prepare three tar files for the 5B.02 delivery;

- Sun system tar file
- 8GI system tar fite
- 8GI Toolkit tar fite
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